



**CHANGE ORDER**  
 NORTH DAKOTA PUBLIC SERVICE COMMISSION  
 ABANDONED MINE LANDS  
 SFN 19942 (5-93)

CHANGE ORDER  
 NUMBER

**0001**

Project <i>Richter</i>
Contractor <i>Baranke Brothers, Inc.</i>
Original Contract Amount <i>\$ 264,910.00</i>
Date <i>Aug. 15, 2013</i>

NO.	ITEM OF WORK	UNIT	ORIG. QUAN.	QUAN. + OR -	UNIT PRICE	INCREASE AMOUNT	DECREASE AMOUNTS
1.	Topsoil Salvage	Yds <sup>3</sup>	5,000	-3659	*2.50	—	\$9,147.50
2.	Soil Amendmend	Yds <sup>3</sup>	3,000	-3000	*1.81	—	\$5,430.00
3.	Scarify	Acres	<i>25</i>	- <i>25</i>	*100.00	—	\$2,500.00
4.	Force Account	L.S.	<i>1</i>	-1	*25,000.00	—	\$25,000.00
5.	Extra Work						
	Excavator →	Hrs.	—	+49.5	*200	\$9900.00	
	Truck #1 →	Hrs.	—	+45.5	*200	\$9100.00	
	Truck #2 →	Hrs.	—	+41.5	*200	\$8300.00	
	Scraper →	Hrs.	—	+21.5	*250	\$5375.00	
	Dozer D155 →	Hrs.	—	+30.0	*185	\$5550.00	
	Dozer D9 →	Hrs.	—	+2.5	*250	\$625.00	
<b>TOTALS:</b>						<b>*38,850.00</b>	<b>*42,077.50</b>

Explanation and/or sketch of change:

- 1.) Less topsoil was stockpiled on-site.
- 2.) No Soil Amendment was used.
- 3.) No scarifying was done.
- 4.) Force account was not utilized.
- 5.) Extra work included rock ripraps topsoil respread, and flattening of barren spoil piles.

Net Increase or Decrease to Date → <i>\$ 3227.50</i>
Projected Contract Final Cost to Date <i>\$ 261,682.50</i>

AML Project Manager <i>Mark E. Knell</i>
Date <i>Aug. 15, 2013</i>
Contractor <i>[Signature]</i>
Date <i>8-15-13</i>