



**CHANGE ORDER**  
 NORTH DAKOTA PUBLIC SERVICE COMMISSION  
 ABANDONED MINE LANDS  
 SFN 19942 (5-93)

Project	2013 Scranton / Bowman
Contractor	B+C Concrete Pumping
Original Contract Amount	882,655 <sup>00</sup>
Date	10/10/2013

CHANGE ORDER  
 NUMBER

0005

NO.	ITEM OF WORK	UNIT	ORIG. QUAN.	QUAN. + OR -	UNIT PRICE	INCREASE AMOUNT	DECREASE AMOUNTS
1.	Convert unused Casing Ft. to Drilling Ft.	foot	15000	650	5.59	3633.50	
<b>TOTALS:</b>						3633.50	

Explanation and/or sketch of change: (657')  
 Convert unused case feet to drilling. —  
 No change in contract price  
 Remaining casing ft = 1000

Net Increase or Decrease to Date	
Projected Contract Final Cost to Date	882,655 <sup>00</sup>

AML Project Manager	Spencer Breiner
Date	10/10/2013
Contractor	Bradley C. Blanton
Date	10-10-13

**NOTE:** No increase or decrease of work is authorized unless this change order is signed by both parties prior to start or elimination of such work.

WHITE - Contractor      PINK - Administrative      BLUE - Project Manager      CANARY - Agency