



CHANGE ORDER
 NORTH DAKOTA PUBLIC SERVICE COMMISSION
 ABANDONED MINE LANDS
 SFN 19942 (5-93)

CHANGE ORDER
 NUMBER

0001

Project	Bentley/Zap Phase 14
Contractor	B+C Concrete Pumping
Original Contract Amount	957,500.00
Date	8/14/2013

NO.	ITEM OF WORK	UNIT	ORIG. QUAN.	QUAN. + OR -	UNIT PRICE	INCREASE AMOUNT	DECREASE AMOUNTS
1	Specialty Drilling Hazen West	#feet		+ 420	\$6.50	\$2730.00	
2	casing	feet		+ 1000	\$5.53	5530 5530	
TOTALS:						8260 8260	

Explanation and/or sketch of change:

- Specialty drilling @ Hazen West highway
- Casing for 60th Ave due to drilling hall tunnel

Both to be from force account

Net Increase or Decrease to Date	\$ 8260.00
Projected Contract Final Cost to Date	Ren 957,500.00

AML Project Manager	Joan Breiner
Date	8/14/2013
Contractor	Bradley C. White
Date	8-19-2013