



**CHANGE ORDER**  
**NORTH DAKOTA PUBLIC SERVICE COMMISSION**  
**ABANDONED MINE LANDS**  
 SFN 18942 (5-93)

Project	Beulah/Zap Phase 14 MT
Contractor	Northeast Technical Services
Original Contract Amount	35,300 <sup>00</sup>
Date	9/10/2013

CHANGE ORDER  
NUMBER

**0004**

NO.	ITEM OF WORK	UNIT	ORIG. QUAN.	QUAN. + OR -	UNIT PRICE	INCREASE AMOUNT	DECREASE AMOUNTS
1	Material Tester Hours (Field Rep)	Hour	325	28.5	68 <sup>00</sup>	1938 <sup>00</sup>	
<b>TOTALS:</b>						1938 <sup>00</sup>	

Explanation and/or sketch of change:

convert unused structural survey - \$600<sup>00</sup>  
 convert unused lab testing + series @ \$40 =  

$$\frac{160^{00}}{760^{00}}$$

Net Increase or Decrease to Date	+ 1178 <sup>00</sup>
Projected Contract Final Cost to Date	36,478 <sup>00</sup>

AML Project Manager	Joan Breiner
Date	9/10/2013
Contractor	<i>[Signature]</i>
Date	9-12-13

**NOTE:** No increase or decrease of work is authorized unless this change order is signed by both parties prior to start or elimination of such work.

WHITE - Contractor

PINK - Administrative