



**CHANGE ORDER**  
 NORTH DAKOTA PUBLIC SERVICE COMMISSION  
 ABANDONED MINE LANDS  
 SFN 19942 (5-93)

Project	Boulant Zap Phase 14
Contractor	B+C Concrete Pumping
Original Contract Amount	951,500
Date	9/6/2013

CHANGE ORDER  
 NUMBER

0002

NO.	ITEM OF WORK	UNIT	ORIG. QUAN.	QUAN. + OR -	UNIT PRICE	INCREASE AMOUNT	DECREASE AMOUNTS
1	Grout	7250	7000	+50	117.00	5850	
<b>TOTALS:</b>						5850	

Explanation and/or sketch of change:  
 Convert unused drilling cost = unused casing cost  
 to grout - 4,222.93 (314)  
 314 x 5.59 = 1755.26  
 4,222.93 - 1755.26 = 2467.67  
 2467.67 + 1755.26 = 4222.93  
 1611.77

Net Increase or Decrease to Date	5850
Projected Contract Final Cost to Date	951,500

AML Project Manager	Joan Breiner
Date	9/6/2013
Contractor	Bradley C. Galt
Date	9-6-2013

**NOTE:** No increase or decrease of work is authorized unless this change order is signed by both parties prior to start or elimination of such work.

WHITE - Contractor      PINK - Administrative      BLUE - Project Manager      CANARY - Agency