



CHANGE ORDER
 NORTH DAKOTA PUBLIC SERVICE COMMISSION
 ABANDONED MINE LANDS
 SFN 19942 (5-93)

Project	Beulah / Zap Phase 14
Contractor	B+C Concrete Pumping
Original Contract Amount	951,500 ⁰⁰
Date	9/9/2013

CHANGE ORDER NUMBER 0003

NO.	ITEM OF WORK	UNIT	ORIG. QUAN.	QUAN. + OR -	UNIT PRICE	INCREASE AMOUNT	DECREASE AMOUNTS
1.	Grout	cu yd	7050	69	117 ⁰⁰	8073 ⁰⁰	
TOTALS:						8073 ⁰⁰	

Explanation and/or sketch of change:
 Convert unused coring to grout
 20ft @ 130/ft = 2600.00
 unused form account 15,000 - ~~8260~~ = 6740⁰⁰
 9871.77 = 512823
 8073 - 2600 = 5473
 6740 - 5473 = 1267 remaining in form acct.

Net Increase or Decrease to Date	344.77
Projected Contract Final Cost to Date	951,500 951,844.77

AML Project Manager	Joan Breiner
Date	9/9/2013
Contractor	Randley C. Steiner
Date	9-9-2013

NOTE: No increase or decrease of work is authorized unless this change order is signed by both parties prior to start or elimination of such work.

WHITE - Contractor PINK - Administrative BLUE - Project Manager CANARY - Agency