



CHANGE ORDER
 NORTH DAKOTA PUBLIC SERVICE COMMISSION
 ABANDONED MINE LANDS
 SFN 19942 (5-93)

Project	2013 Siskiyto Filling
Contractor	Pleasant + Sons
Original Contract Amount	\$100,000
Date	8/27/13

CHANGE ORDER NUMBER 0018

NO.	ITEM OF WORK	UNIT	ORIG. QUAN.	QUAN. + OR -	UNIT PRICE	INCREASE AMOUNT	DECREASE AMOUNTS
	Wattle installation at Richardson (City) site	LS	0	1	\$600	\$600	
TOTALS:						\$600	

Explanation and/or sketch of change:
 300 Feet of 9" wattles were installed at Richardson Site. This includes wattles and installation.

Net Increase or Decrease to Date	+ \$600
Projected Contract Final Cost to Date	\$100,600

AML Project Manager	William E. Dodd
Date	8/27/13
Contractor	Jonathan Pleasant
Date	8/27/13

NOTE: No increase or decrease of work is authorized unless this change order is signed by both parties prior to start or elimination of such work.