

Table of start and end dates for segment construction

Segment #	Construction Start date	Construction End date
1 - Tioga	Sep-10	May 2011
2 - Plains	Jul-11	Jan 2013*
3-Dore	Oct-11	Mar-12
4 - JCS	Aug-11	Oct 2012
5 - Epping/Tioga	Jul-11	Apr 2012
6 - White Earth	12-Oct	Mar 2013

*Partial segment completion and fill Feb 2012

27 **PU-13-136** Filed: 7/15/2014 Pages: 1
Late-filed Exhibit 1

Hiland Crude, LLC

