

April 10, 2014

North Dakota Public Service Commission
600 E. Boulevard, Dept. 408
Bismarck, ND 58505-0480

ATTN: Patrick Fahn
PHONE: 701-328-4077
EMAIL: pfahn@nd.gov

RE: Progress Report – Week Ending – 04/06/2014
Transmission Facility Siting, Case No. PU-13-799
Two Petroleum Pipelines
Dakota Prairie Refining, LLC



WESTCON

Dear Mr. Fahn,

The project is currently on hold 75% pending the design and procurement of material for the road crossings. Completed utility locates at 116th Avenue SW.

Manpower

0 Craft

Safety and Health

No issues to report.

Quality Assurance

No issues to report

One Week Look Ahead

1. Continue with engineering and design on the 116th Ave SW road crossing.

Respectfully,

A handwritten signature in blue ink, appearing to read "Jeffrey Rust".

Jeffrey Rust
Project Director

51 **PU-13-799** Filed: 4/14/2014 Pages: 2
**Dakota Prairie Refining Progress Reports - weeks
ending 3-30 & 4-6-2014**

Dakota Prairie Refining, LLC

April 2, 2014

North Dakota Public Service Commission
600 E. Boulevard, Dept. 408
Bismarck, ND 58505-0480

ATTN: Patrick Fahn
PHONE: 701-328-4077
EMAIL: pfahn@nd.gov

RE: Progress Report – Week Ending – 03/30/2014
Transmission Facility Siting, Case No. PU-13-799
Two Petroleum Pipelines
Dakota Prairie Refining, LLC



WESTCON

Dear Mr. Fahn,

The project is currently on hold 75% pending the design and procurement of material for the road crossings. Completed utility locates at 116th Avenue SW.

Manpower

0 Craft

Safety and Health

No issues to report.

Quality Assurance

No issues to report

One Week Look Ahead

1. Continue with engineering and design on the 116th Ave SW road crossing.

Respectfully,

A handwritten signature in blue ink, appearing to read "Jeffrey Rust".

Jeffrey Rust
Project Director