



**CHANGE ORDER AMENDED**  
 NORTH DAKOTA PUBLIC SERVICE COMMISSION  
 ABANDONED MINE LANDS  
 SFN 19942 (5-93)

Project	Scranton/Bowman Phase 2
Contractor	NTS
Original Contract Amount	\$32,500
Date	7/14/2014

CHANGE ORDER NUMBER 0007

NO.	ITEM OF WORK	UNIT	ORIG. QUAN.	QUAN. + OR -	UNIT PRICE	INCREASE AMOUNT	DECREASE AMOUNTS
1.	Cylinder Molds	20			\$3	\$60 <sup>00</sup>	
2.	Compressive strength <del>3</del> tests (at cost +5%)	20			\$42	\$840 <sup>00</sup>	
3.	Material Tester Time for Delivery + coc	5 hrs.			<del>\$68</del> \$78	<del>\$340<sup>00</sup></del> 390 <sup>00</sup>	
<b>TOTALS:</b>						\$1240	
						\$1290	

Explanation and/or sketch of change:  
 Additional charge for special trip = ~~\$90<sup>00</sup>~~ \$95<sup>00</sup>  
 at \$0.70/mile \$68/hr tech time  
 78

Net Increase or Decrease to Date	<del>\$1240</del> \$1290
Projected Contract Final Cost to Date	\$33,740 \$33,790

AML Project Manager	Joan Breiner
Date	<del>7/14/2014</del> 7/24/2014
Contractor	<i>[Signature]</i>
Date	8-4-14

**NOTE:** No increase or decrease of work is authorized unless this change order is signed by both parties prior to start or elimination of such work.