



CHANGE ORDER
 NORTH DAKOTA PUBLIC SERVICE COMMISSION
 ABANDONED MINE LANDS
 SFN 19942 (5-93)

Project	<i>Beulah Zap Phase 15</i>
Contractor	<i>B+C Concrete Pumping</i>
Original Contract Amount	<i>829,625.00</i>
Date	<i>10/16/2014</i>

CHANGE ORDER
 NUMBER

0012

NO.	ITEM OF WORK	UNIT	ORIG. QUAN.	QUAN. + OR -	UNIT PRICE	INCREASE AMOUNT	DECREASE AMOUNTS
1.	<i>additional coring</i>	ft	<i>50ft</i>	<i>+10ft</i>	<i>130.00</i>	<i>1300.00</i>	
2.	<i>casing</i> <i>rotary drilling</i>	<i>ft</i>	<i>7500</i>	<i>-225</i>	<i>5.85</i>		<i>1316.25</i>
3.	<i>Extend performance period</i>						
TOTALS:						<i>1300</i>	<i>1316.25</i>

Explanation and/or sketch of change:
*Extend performance period to Nov. 7, 2014
 due to drilling delays*

Net Increase or Decrease to Date	<i>16.25</i>
Projected Contract Final Cost to Date	<i>829,608.75</i>

AML Project Manager	<i>Joan Breiner</i>
Date	<i>10/16/2014</i>
Contractor	<i>Bradley C. Delan</i>
Date	<i>10-16-2014</i>

NOTE: No increase or decrease of work is authorized unless this change order is signed by both parties prior to start of work or elimination of such work.