



CHANGE ORDER
 NORTH DAKOTA PUBLIC SERVICE COMMISSION
 ABANDONED MINE LANDS
 SFN 19942 (5-93)

Project	Bentley / Zap Phase 15
Contractor	B+C Concrete Pumping
Original Contract Amount	829,625.00
Date	10/21/2014

CHANGE ORDER
 NUMBER

0013

NO.	ITEM OF WORK	UNIT	ORIG. QUAN.	QUAN. + OR -	UNIT PRICE	INCREASE AMOUNT	DECREASE AMOUNTS
1	Grout	Yard	5000	+ 200	120 ⁰⁰	24,000	
2	Casing	foot	7500	- 4105	5.85		24,014.25
TOTALS:						24000 ⁰⁰	24014.25

Explanation and/or sketch of change:
 To complete pumping on Hole 5R2

Net Increase or Decrease to Date	- 30.50
Projected Contract Final Cost to Date	829,594.50

AML Project Manager	Joan Breiner
Date	10/21/2014
Contractor	Bradley C. Steiner
Date	10-21-2014

NOTE: No increase or decrease of work is authorized unless this change order is signed by both parties prior to elimination of such work.