



CHANGE ORDER
 NORTH DAKOTA PUBLIC SERVICE COMMISSION
 ABANDONED MINE LANDS
 SFN 19942 (5-93)

Project	Bentley Zap Phase 15
Contractor	B+C Concrete Pumping
Original Contract Amount	829,625.00
Date	10/23/2014

CHANGE ORDER
 NUMBER

0016

NO.	ITEM OF WORK	UNIT	ORIG. QUAN.	QUAN. + OR -	UNIT PRICE	INCREASE AMOUNT	DECREASE AMOUNTS
1	Grout	Yd	5000	+ 50	120.00	6000	
2	Drilling	Ft	1000	- 1025			5996.25
TOTALS:						6000.00	5996.25

Explanation and/or sketch of change:

Net Increase or Decrease to Date	26.75
Projected Contract Final Cost to Date	829,598.25

AML Project Manager	Joan Breiner
Date	10/23/2014
Contractor	Bradley C. Decker
Date	10-23-2014

NOTE: No increase or decrease of work is authorized unless this change order is signed by both parties prior to elimination of such work.