



CHANGE ORDER
 NORTH DAKOTA PUBLIC SERVICE COMMISSION
 ABANDONED MINE LANDS
 SFN 19942 (5-93)

CHANGE ORDER NUMBER 0017

Project	<i>Beulah Zap Phase 15</i>
Contractor	<i>B+C Concrete Pumping</i>
Original Contract Amount	<i>829,625</i>
Date	<i>11/5/2014</i>

NO.	ITEM OF WORK	UNIT	ORIG. QUAN.	QUAN. + OR -	UNIT PRICE	INCREASE AMOUNT	DECREASE AMOUNTS
1	<i>Grout</i>	<i>Yard</i>	<i>5000</i>	<i>+ 6</i>	<i>120⁰⁰</i>	<i>720⁰⁰</i>	
2	<i>Coring</i>	<i>ft</i>	<i>50</i>	<i>+ 10</i>	<i>130⁰⁰</i>	<i>1300⁰⁰</i>	
3	<i>Casing</i>	<i>ft</i>	<i>7500</i>	<i>- 345</i>	<i>5.85⁰⁰</i>		<i>2018.25</i>

TOTALS: *2020* *2018.25*

Explanation and/or sketch of change:

Net Increase or Decrease to Date	<i>- 24.50</i>
Projected Contract Final Cost to Date	<i>829,600.50</i>

AML Project Manager	<i>Joan Breiner</i>
Date	<i>11/5/2014</i>
Contractor	<i>Bradley C. Gilman</i>
Date	<i>11-5-2014</i>

NOTE: No increase or decrease of work is authorized unless this change order is signed by both parties and the elimination of such work.