



Attn: Jerry Lein
600 E. Boulevard, Dept. 408
Bismarck, ND 58505-0480

Submittal via email to ndps@nd.gov

Case Number: PU-14-105

Re: Sunflower Wind Project – Construction Activities Update

Dear Mr. Lein,

The Sunflower Wind Project has begun construction activities and per the requirements set forth in the ND-03 Sunflower PSC 2014-06-25 Cert Site Compatibility (PSC 2014-05-09 Certification of Provisions item number 5) weekly construction updates are to be provided to the PSC and 3rd party consultant, Carlson McCain.

Please find the weekly construction update for the Sunflower Wind Project below.

Sincerely,

A handwritten signature in blue ink that reads "Dane Peacock".

Dane Peacock
Assistant Secretary of SUNE North Dakota Holdings, LLC,
sole member of Sunflower Wind Project, LLC

CC:

Jerry Lein
Todd Hartleben
Sean Garry
Deron Lawrence
Jed Dailey
Aron Anderson
Paul Crossland
Mike Hickey



Sunflower Wind Project, LLC.

Weekly Construction Update

Week of 10/30/2015

1. Civil – Site Work

- Rain, freezing temperatures, and muddy conditions halted civil work this week

2. Civil – General

- Crews worked on SWPPP controls
- BOP contractor conducted safety training meetings

See below for progress photos.

SWPPP Control

