

SUNFLOWER WIND PROJECT, LLC

c/o Onward Energy Holdings, LLC
767 Third Ave, 17th Floor New York, NY 10017

December 9, 2021

VIA ELECTRONIC FILING: NDPSC@ND.gov

Mr. Patrick Fahn
Director, Public Utilities Division
North Dakota Public Service
Commission State Capitol Building
600 East Boulevard Avenue, No.
408 Bismarck, North Dakota
58505-0480

RE: Case No. PU-14-105 – Sunflower Wind Project, LLC – Aircraft Detection Lighting System
Status update

Dear Mr. Fahn:

As requested in your August 10, 2021 Notice and Request for Status Updates, Sunflower Wind Project, LLC (“Sunflower”) provides this monthly update regarding the status of its compliance with NDCC section 49-22-16.4(3) for the Sunflower Wind Farm (“Project”).

On November 12, Sunflower provided a broad progress update as part of its request to extend the December 31, 2021 implementation deadline, and since then continues to diligently work to implement a light mitigation system in the shortest amount of time possible. We are negotiating an agreement with the EPC contractor, in parallel with proceeding with needed permitting, in order to meet the proposed deadline.

Sincerely,

Sunflower Wind Project, LLC

By: 
Name: Bruce Kerr
Title: Authorized Signatory