

SUNFLOWER WIND PROJECT, LLC

c/o Onward Energy Holdings, LLC
767 Third Ave, 17th Floor New York, NY 10017

February 15, 2022

VIA ELECTRONIC FILING: NDPSC@ND.gov

Mr. Patrick Fahn
Director, Public Utilities Division
North Dakota Public Service
Commission State Capitol Building
600 East Boulevard Avenue, No.
408 Bismarck, North Dakota
58505-0480

RE: Case No. PU-14-105 – Sunflower Wind Project, LLC – Aircraft Detection Lighting System
Status update

Dear Mr. Fahn:

As requested in your August 10, 2021 Notice and Request for Status Updates, Sunflower Wind Project, LLC (“Sunflower”) provides this monthly update regarding the status of its compliance with NDCC section 49-22-16.4(3) for the Sunflower Wind Farm (“Project”).

Sunflower provided its most recent progress update letter on January 6, 2022. The project also updated the Commission on its plan and progress at a hearing on January 10, 2022 on its request to extend the December 31, 2021 implementation deadline. The project continues to diligently work to implement a light mitigation system in the shortest amount of time possible. We are working with our chosen EPC contractor, in parallel with proceeding with needed permitting, to meet our targeted deadline of June 30, 2022 for installation of an ADLS system at Sunflower. We will continue to update the Commission on our plans and progress.

Sincerely,

Sunflower Wind Project, LLC

By: 

Name: Bruce Kerr

Title: Authorized Signatory