



Weekly Construction Progress Report

Case #: PU-14-218
Project: Lonesome Creek
Week Ending: January 25, 2016

Title	Name	Company	Office Phone	Cell Phone
Site Manager	Dennis Brooks	Linde Process	---	850-529-0139
Const. Mgr.	Sheila Malley	Linde Process	---	918-477-1174
Proj. Manager	Peter Ruffenach	ORM	918-246-4784	928-607-2391

Brief Description of Week's Activities
Lonesome Creek: Limited work remaining on post-MC punchlist items. Working through various warranty issues. Plant production is steadying out.


Significant Work Activity for Next Week
Lonesome Creek: Continue work on post-MC punchlist items. Continue work on warranty items.

Lonesome Creek Completion Percentiles			
Description	% Complete	Description	% Complete
Overall	100.0	Electrical	100.0

Project Site Safety
Nothing to report.

Comments
Full restoration and planting of trees etc. will not occur until spring 2016.

Signatory	Date
Peter Ruffenach	02/29/2016



Weekly Construction Progress Report

Case #: PU-14-218
Project: Lonesome Creek
Week Ending: January 18, 2016

Title	Name	Company	Office Phone	Cell Phone
Site Manager	Dennis Brooks	Linde Process	---	850-529-0139
Const. Mgr.	Sheila Malley	Linde Process	---	918-477-1174
Proj. Manager	Peter Ruffenach	ORM	918-246-4784	928-607-2391

Brief Description of Week's Activities
Lonesome Creek: Limited work remaining on post-MC punchlist items. Working through various warranty issues. Plant production is steadying out.

Significant Work Activity for Next Week
Lonesome Creek: Continue work on post-MC punchlist items. Continue work on warranty items.

Lonesome Creek Completion Percentiles			
Description	% Complete	Description	% Complete
Overall	100.0	Electrical	100.0

Project Site Safety
Nothing to report.

Comments
Full restoration and planting of trees etc. will not occur until spring 2016.

Signatory	Date
Peter Ruffenach	02/29/2016



Weekly Construction Progress Report

Case #: PU-14-218
Project: Lonesome Creek
Week Ending: January 11, 2016

Title	Name	Company	Office Phone	Cell Phone
Site Manager	Dennis Brooks	Linde Process	---	850-529-0139
Const. Mgr.	Sheila Malley	Linde Process	---	918-477-1174
Proj. Manager	Peter Ruffenach	ORM	918-246-4784	928-607-2391

Brief Description of Week's Activities

Lonesome Creek: Limited work remaining on post-MC punchlist items. Continuing to work through issues with the refrigeration compressors. Plant production is steadying out.

Significant Work Activity for Next Week

Lonesome Creek: Continue work on post-MC punchlist items. Starting to work on some warranty issues.

Lonesome Creek Completion Percentiles

Description	% Complete	Description	% Complete
Overall	100.0	Electrical	100.0

Project Site Safety

Nothing to report.

Comments

Full restoration and planting of trees etc. will not occur until spring 2016.

Signatory	Date
Peter Ruffenach	02/29/2016