



## Weekly Construction Progress Report

**Case #:** PU-14-218  
**Project:** Lonesome Creek  
**Week Ending:** May 2, 2016

Title	Name	Company	Office Phone	Cell Phone
Site Manager	Dennis Brooks	Linde Process	---	850-529-0139
Const. Mgr.	Sheila Malley	Linde Process	---	918-477-1174
Proj. Manager	Peter Ruffenach	ORM	918-246-4784	928-607-2391

Brief Description of Week's Activities
<b>Lonesome Creek:</b> Working through various warranty issues. Plant production has become quite steady.

Significant Work Activity for Next Week
<b>Lonesome Creek:</b> Continue work on warranty items. Continue with routine operations.

Lonesome Creek Completion Percentiles			
Description	% Complete	Description	% Complete
Overall	100.0	Electrical	100.0

Project Site Safety
Nothing to report.

Comments
Full restoration and planting of trees etc. will not occur until spring 2016.

Signatory	Date
Peter Ruffenach	06/06/2016



## Weekly Construction Progress Report

**Case #:** PU-14-218  
**Project:** Lonesome Creek  
**Week Ending:** April 25, 2016

Title	Name	Company	Office Phone	Cell Phone
Site Manager	Dennis Brooks	Linde Process	---	850-529-0139
Const. Mgr.	Sheila Malley	Linde Process	---	918-477-1174
Proj. Manager	Peter Ruffenach	ORM	918-246-4784	928-607-2391

Brief Description of Week's Activities
<b>Lonesome Creek:</b> Working through various warranty issues. Plant production has become quite steady.

Significant Work Activity for Next Week
<b>Lonesome Creek:</b> Continue work on warranty items. Continue with routine operations.

Lonesome Creek Completion Percentiles			
Description	% Complete	Description	% Complete
Overall	100.0	Electrical	100.0

Project Site Safety
Nothing to report.

Comments
Full restoration and planting of trees etc. will not occur until spring 2016.

Signatory	Date
Peter Ruffenach	06/06/2016



## Weekly Construction Progress Report

**Case #:** PU-14-218  
**Project:** Lonesome Creek  
**Week Ending:** April 18, 2016

Title	Name	Company	Office Phone	Cell Phone
Site Manager	Dennis Brooks	Linde Process	---	850-529-0139
Const. Mgr.	Sheila Malley	Linde Process	---	918-477-1174
Proj. Manager	Peter Ruffenach	ORM	918-246-4784	928-607-2391

Brief Description of Week's Activities
<b>Lonesome Creek:</b> Working through various warranty issues. Plant production has become quite steady.

Significant Work Activity for Next Week
<b>Lonesome Creek:</b> Continue work on warranty items. Continue with routine operations.

Lonesome Creek Completion Percentiles			
Description	% Complete	Description	% Complete
Overall	100.0	Electrical	100.0

Project Site Safety
Nothing to report.

Comments
Full restoration and planting of trees etc. will not occur until spring 2016.

Signatory	Date
Peter Ruffenach	06/06/2016



## Weekly Construction Progress Report

**Case #:** PU-14-218  
**Project:** Lonesome Creek  
**Week Ending:** April 11, 2016

Title	Name	Company	Office Phone	Cell Phone
Site Manager	Dennis Brooks	Linde Process	---	850-529-0139
Const. Mgr.	Sheila Malley	Linde Process	---	918-477-1174
Proj. Manager	Peter Ruffenach	ORM	918-246-4784	928-607-2391

Brief Description of Week's Activities
<b>Lonesome Creek:</b> Working through various warranty issues. Plant production has become quite steady.

Significant Work Activity for Next Week
<b>Lonesome Creek:</b> Continue work on warranty items. Continue with routine operations.

Lonesome Creek Completion Percentiles			
Description	% Complete	Description	% Complete
Overall	100.0	Electrical	100.0

Project Site Safety
Nothing to report.

Comments
Full restoration and planting of trees etc. will not occur until spring 2016.

Signatory	Date
Peter Ruffenach	06/06/2016



## Weekly Construction Progress Report

**Case #:** PU-14-218  
**Project:** Lonesome Creek  
**Week Ending:** April 4, 2016

Title	Name	Company	Office Phone	Cell Phone
Site Manager	Dennis Brooks	Linde Process	---	850-529-0139
Const. Mgr.	Sheila Malley	Linde Process	---	918-477-1174
Proj. Manager	Peter Ruffenach	ORM	918-246-4784	928-607-2391

<b>Brief Description of Week's Activities</b> <b>Lonesome Creek:</b> Working through various warranty issues. Plant production has become quite steady.
--

<b>Significant Work Activity for Next Week</b> <b>Lonesome Creek:</b> Continue work on warranty items. Continue with routine operations.
---

Lonesome Creek Completion Percentiles			
Description	% Complete	Description	% Complete
Overall	100.0	Electrical	100.0

<b>Project Site Safety</b> Nothing to report.
--

<b>Comments</b> Full restoration and planting of trees etc. will not occur until spring 2016.
--

<b>Signatory</b>	<b>Date</b>
Peter Ruffenach	06/06/2016



## Weekly Construction Progress Report

**Case #:** PU-14-218  
**Project:** Lonesome Creek  
**Week Ending:** March 28, 2016

Title	Name	Company	Office Phone	Cell Phone
Site Manager	Dennis Brooks	Linde Process	---	850-529-0139
Const. Mgr.	Sheila Malley	Linde Process	---	918-477-1174
Proj. Manager	Peter Ruffenach	ORM	918-246-4784	928-607-2391

Brief Description of Week's Activities
<b>Lonesome Creek:</b> Working through various warranty issues. Plant production has become quite steady.

Significant Work Activity for Next Week
<b>Lonesome Creek:</b> Continue work on warranty items. Continue with routine operations.

Lonesome Creek Completion Percentiles			
Description	% Complete	Description	% Complete
Overall	100.0	Electrical	100.0

Project Site Safety
Nothing to report.

Comments
Full restoration and planting of trees etc. will not occur until spring 2016.

Signatory	Date
Peter Ruffenach	04/28/2016



## Weekly Construction Progress Report

**Case #:** PU-14-218  
**Project:** Lonesome Creek  
**Week Ending:** March 21, 2016

Title	Name	Company	Office Phone	Cell Phone
Site Manager	Dennis Brooks	Linde Process	---	850-529-0139
Const. Mgr.	Sheila Malley	Linde Process	---	918-477-1174
Proj. Manager	Peter Ruffenach	ORM	918-246-4784	928-607-2391

Brief Description of Week's Activities
<b>Lonesome Creek:</b> Limited work remaining on post-MC punchlist items. Working through various warranty issues. Plant production has become quite steady.

Significant Work Activity for Next Week
<b>Lonesome Creek:</b> Continue work on warranty items. Continue with routine operations.

Lonesome Creek Completion Percentiles			
Description	% Complete	Description	% Complete
Overall	100.0	Electrical	100.0

Project Site Safety
Nothing to report.

Comments
Full restoration and planting of trees etc. will not occur until spring 2016.

Signatory	Date
Peter Ruffenach	04/28/2016



## Weekly Construction Progress Report

**Case #:** PU-14-218  
**Project:** Lonesome Creek  
**Week Ending:** March 14, 2016

Title	Name	Company	Office Phone	Cell Phone
Site Manager	Dennis Brooks	Linde Process	---	850-529-0139
Const. Mgr.	Sheila Malley	Linde Process	---	918-477-1174
Proj. Manager	Peter Ruffenach	ORM	918-246-4784	928-607-2391

<b>Brief Description of Week's Activities</b> <b>Lonesome Creek:</b> Limited work remaining on post-MC punchlist items. Working through various warranty issues. Plant production has become quite steady
--

<b>Significant Work Activity for Next Week</b> <b>Lonesome Creek:</b> Continue work on warranty items. Continue with routine operations.
---

Lonesome Creek Completion Percentiles			
Description	% Complete	Description	% Complete
Overall	100.0	Electrical	100.0

<b>Project Site Safety</b> Nothing to report.
--

<b>Comments</b> Full restoration and planting of trees etc. will not occur until spring 2016.
--

<b>Signatory</b> Peter Ruffenach	<b>Date</b> 04/28/2016
-------------------------------------	---------------------------