



Weekly Construction Progress Report

Case #: PU-14-218
Project: Lonesome Creek
Week Ending: May 16, 2016

Title	Name	Company	Office Phone	Cell Phone
Site Manager	Dennis Brooks	Linde Process	---	850-529-0139
Const. Mgr.	Sheila Malley	Linde Process	---	918-477-1174
Proj. Manager	Peter Ruffenach	ORM	918-246-4784	928-607-2391

Brief Description of Week's Activities
Lonesome Creek: Working through various warranty issues. Plant production has become quite steady. Work with local USDA to identify suitable areas for tree planting

Significant Work Activity for Next Week
Lonesome Creek: Continue work on warranty items. Continue looking in to tree screen.

Lonesome Creek Completion Percentiles			
Description	% Complete	Description	% Complete
Overall	100.0	Electrical	100.0

Project Site Safety
Nothing to report.

Comments
Full restoration and planting of trees etc. will not occur until spring 2016.

Signatory	Date
Peter Ruffenach	06/09/2016



Weekly Construction Progress Report

Case #: PU-14-218
Project: Lonesome Creek
Week Ending: May 9, 2016

Title	Name	Company	Office Phone	Cell Phone
Site Manager	Dennis Brooks	Linde Process	---	850-529-0139
Const. Mgr.	Sheila Malley	Linde Process	---	918-477-1174
Proj. Manager	Peter Ruffenach	ORM	918-246-4784	928-607-2391

Brief Description of Week's Activities
Lonesome Creek: Working through various warranty issues. Plant production has become quite steady.

Significant Work Activity for Next Week
Lonesome Creek: Continue work on warranty items. Continue with routine operations. Start to look at scope for planting of tree screen.

Lonesome Creek Completion Percentiles			
Description	% Complete	Description	% Complete
Overall	100.0	Electrical	100.0

Project Site Safety
Nothing to report.

Comments
Full restoration and planting of trees etc. will not occur until spring 2016.

Signatory	Date
Peter Ruffenach	06/09/2016