



## PSC - Monthly Construction Progress Report

Case No. PU-14-829

Project: Pioneer Generation Station Phase III

Monthly Report: August 31, 2016

Title	Name	Company	Office Phone	Cell Phone
Project Manager	Josh Rossow	Basin Electric	701-557-5628	701-516-6556
Project Engineer	Tom Spaulding	Basin Electric	701-557-5716	701-426-4084
Construction Coordinator	Mark Winn	Basin Electric	TBD	701-880-1387
Construction Manager	Johny Godwin	Burns & McDonnell	TBD	816-377-7275

**Project Safety & Environmental**

There were no safety or environmental incidents during the month.

**Construction Progress**

- PGS Phase III is 100% complete.
- Site finish grading, reclamation and seeding was completed during the month.

**Scheduled Activities**

- Continue to monitor and service BMPs as required by the SWPPP.
- Continue to monitor vegetation regrowth and control weeds.

**Comments**

None

Report Signatory	Date
Josh Rossow      Project Manager	