

Weekly Construction Progress Report



Week of: April 22, 2015

Case No. PU 14-840

	Name	Company	Office	Cell
Project Manager	Jason Hartman	Hiland Crude	713.420.7796	903.472.8055
Chief Inspector	Daniel McCarthy	Onshore	318.355.2224	

**Brief Description of Weekly Activities:**

Construction work continued, including grading, top soil removal, stringing, potholing, installing digging mats, and bending of the pipe.

**Specific Activity of Project**

Description	% Complete	Description	% Complete
Potholing	98%		
Fencing Gaps	100%		
Grading	100%		
Bend and setup	38%		
Stringing	93%		
Mainline Welding	21%		
Field Joint Coating	3%		

**Significant Work Activity for next week:**

Continue stringing, potholing, installing digging mats, and bending

**Comments:**

--

Name	Date
Megan Mater	4/22/2015

