



Lindahl Wind Project

Mr. Todd Hartleben, PE
Carlson McCain, Inc.
600 S 2nd Street, Suite 105
Bismark, ND 59504

RE: PCS Case No. PU-15-482 Initial Weekly Update

Mr. Todd Hartleben:

For the week of May 2nd through May 7th, our construction plan is to mobilize people and equipment, begin the laydown yard earthwork construction, and perform survey work in the southern most part of the project.

Please contact me with any questions or concerns.

Regards, James

James Bulman

Site Coordinator
Engineering and Construction
Renewable Energies

Enel Green Power, North America

M +1 580 481 0054

e: James.Bulman@enel.com web: www.enelgreenpower.com

cc: Jerry Lein – ND PSC
Sean Garry – Carlson McCain
Conor Branch – EGP
David Janssen – EGP
Mollie Smith - Fredrikson & Byron, P.A.