



Lindahl Wind Project

Mr. Todd Hartleben, PE
Carlson McCain, Inc.
600 S 2nd Street, Suite 105
Bismark, ND 59504

RE: PCS Case No. PU-15-482 Initial Weekly Update

Mr. Todd Hartleben:

As discussed during the pre-construction meeting, we will be mobilizing personnel and equipment next week, May 16th-21st. Continue stripping top soil from the laydown yard, placing laydown yard aggregate, and install culverts and laydown yard entrances. Later in the week we may begin work at the access roads off of 72nd Street. I will call mid week to keep you up to date.

Please contact me with any questions or concerns.

Regards, James

James Bulman

Site Coordinator
Engineering and Construction
Renewable Energies

Enel Green Power, North America

M +1 580 481 0054

e: James.Bulman@enel.com web: www.enelgreenpower.com

cc: Jerry Lein – ND PSC
Sean Garry – Carlson McCain
Conor Branch – EGP
David Janssen – EGP
Mollie Smith - Fredrikson & Byron, P.A.