

## Hamre, John G.

---

**From:** Prescott, Julie S.  
**Sent:** Tuesday, March 08, 2016 1:02 PM  
**To:** Hamre, John G.  
**Subject:** FW: Sacagawea Pipeline-Palermo to Stanley Pre-Construction  
**Attachments:** PLEN PL PSC - Pre-con Meeting Minutes 02292016.pdf; Sacagawea Pipeline Landowner Contact PLEN.pdf

Hi John, please docket in PU-15-670 as intent to begin construction, preconstruction minutes, and landowner contact info. Thanks!

---

**From:** Jason Stelzer [<mailto:Jason@paradigmstream.com>]  
**Sent:** Tuesday, March 08, 2016 11:55 AM  
**To:** Prescott, Julie S.  
**Cc:** Krause, Danielle; 'Kathleen Spilman, PE'; Joe Adams; [Paul.Lee@kljeng.com](mailto:Paul.Lee@kljeng.com)  
**Subject:** Sacagawea Pipeline-Palermo to Stanley Pre-Construction

Julie,  
Attached please find the minutes from our pre-construction call on 2/29/16 along with the landowner contact for the project. Sacagawea will begin construction activities on the project on 3/14/16.

Jason Stelzer  
Manager-Land & Right of Way  
[jason@paradigmstream.com](mailto:jason@paradigmstream.com)  
214-389-8159 office  
817-781-1924 mobile

---

This transmission, email and any files transmitted with it, may be: (1) subject to the Attorney-Client Privilege, (2) an attorney work product, or (3) strictly confidential under federal or state law. If you are not the intended recipient of this message, you may not use, disclose, print, copy or disseminate this information. If you have received this transmission in error, notify the sender (only) and delete the message. This message may also be subject to disclosure under the North Dakota Open Records Laws.

**42** **PU-15-670** Filed: 3/8/2016 Pages: 4  
**Notice of intent to begin construction,  
preconstruction minutes, landowner contact info**

Sacagawea Pipeline Company, LLC  
Jason Stelzer

Monday 2/29/16, 3PM  
Palermo to Enbridge Pipeline Preconstruction Conference

**Attendees:**

Julie Prescott [jprescott@ND.gov](mailto:jprescott@ND.gov) 701-328-4188  
Greg Hunter 214-389-8172 [ghunter@paradigmstream.com](mailto:ghunter@paradigmstream.com)  
Joe Adams [jadams@paradigmstream.com](mailto:jadams@paradigmstream.com) 214-389-8170  
Marc Westbrook - 409.384.4278 [MWestbrook@setxind.com](mailto:MWestbrook@setxind.com)  
Paul Lee – KLJ 701-250-3501 [Paul.Lee@kljeng.com](mailto:Paul.Lee@kljeng.com)  
Arnie Stevereson – KLJ [arnie.siverson@kljeng.com](mailto:arnie.siverson@kljeng.com) 701-425-4514  
Jason Stelzer [jason@paradigmstream.com](mailto:jason@paradigmstream.com) 214-389-8159

**Meeting Minutes**

*Julie informed Paradigm of the 3 deliverables that must be received by the PSC prior to construction:*

1. Minutes from the pre-con call
2. Notice of Intent to Begin Construction detailing the start date.
3. Landowner Contact Information – Paradigm as the company contact to be the liaison.

*Julie asked if we received the attachment.*  
All attendees confirmed receipt.

*Julie continued to read through the Certification Relating to the Order Provisions Transmission Facility Siting items 1-41*

*Julie asked if there were trees counted.*  
Jason said if there were then Keitu has the list.

*Julie read through the Tree and Shrub Mitigation Specification.*  
No Questions

Jason asked if there was a template for the monthly construction report.  
*Julie says they are all different.*  
Greg mentioned that we have a standard report that we can submit every month.

*Julie asked that we provide KMZs or Shapes to KLJ.*  
Paradigm agreed to coordinate with Paul after the call.

Greg asked that in order to avoid the spring/summer window for Piping Plover habitat disturbance, we would like to mobilize down the ROW during the thaw to perform various HDD Drills. Julie said the early thaw and wouldn't prohibit us from beginning early. This wouldn't classify as top soil segregation.

*Julie asked for the anticipated start date.*  
Jason said he will get that date to her.

Paul asked will the top soil removal be a continuous process for the entire project. Jason says that we will only disturb 50'x50' sections for various HDD Drills before we get to the rest of the ROW. Greg says the remaining soil segregation will happen sometime in May to hopefully finish segregation in 90days.

*Julie asked for any remaining questions.*

No further questions

**Meeting was concluded.**

# SACAGAWEA

PIPELINE COMPANY, LLC

Any landowner questions, concerns, and/or requests regarding the construction and reclamation related to the Palermo to Enbridge Pipeline Project may be made utilizing the contact information listed below:

Email: [land@paradigmstream.com](mailto:land@paradigmstream.com)

Phone: (214) 373-4300

Jason Stelzer

Manager- Land and Right of Way