

Monthly Construction Status Report

10/31/16



Contact	eMail Address	Title	Office Phone	Cell Phone
Jason Stelzer	jason@paradigmstream.com	Manager, Land & ROW	(214) 389-8159	(817) 781-1924
Greg Hunter	ghunter@paradigmstream.com	Senior Project Engineer	(214) 389-8172	(214) 707-5252
Marc Westbrook	mwestbrook@setxind.com	Construction Manager	(409) 384-4278	(409) 382-8333

Extraordinary Incidents / Accidents / Injuries Summary
None

PU-15-114 16-inch Sacagawea Trunkline				
Activity	Spreads 1A & 1B	Spread 2	Spread 3	
	Keene – West Side of Lake	East Side of Lake to North Reservation Boundary	North Reservation Boundary to Palermo	
Footage	83,000 ft.	107,000 ft.	178,562 ft.	
ROW / Grade	100%	100%	100%	100%
String Pipe	100%	100%	100%	100%
Bend Pipe	100%	100%	100%	100%
Weld Pipe	100%	100%	100%	100%
Coat Welds	100%	100%	100%	100%
Trenching	100%	100%	100%	100%
Lower/Backfill	100%	100%	100%	100%
HDD	100%	100%	100%	100%
MLV Installed	100%	100%	100%	100%
Hydro & Caliper Tool	100%	100%	100%	100%
Tie-ins	100%	100%	100%	100%
Clean Up	80%	75%	75%	75%

Future Activity: re-seeding, tree/shrub mitigation, and some final clean up will be completed in the spring 2017.

PU-15-670 12-inch Palermo to Stanley Lateral	
Task	% Total
ROW/Top Soil Removal	100%
Lower-in/backfill	100%
Tie-ins	100%
Welding	100%
Clean-up	100%
Ditching	100%
HDD	100%

Future Activity: monitor re-seeding

PU-15-744 Johnson's Corner Connector	
Task	% Total
Topsoil Removal	100%
Pipe hauling/stringing	100%
Bending	100%
Welding	100%
Coating	100%
Ditching	100%
Clean Up	80%
Lower-in/Backfill	100%

Future Activity: re-seeding and tree/shrub mitigation to be completed in spring 2017

- 71 PU-15-744 Filed 11/01/2016 Pages: 1
Sacagawea Pipeline Company Crude Oil Pipeline progress report - month ending Oct. 2016
Sacagawea Pipeline Company, LLC
- 51 PU-15-670 Filed 11/01/2016 Pages: 1
Sacagawea Pipeline Company Crude Oil Pipeline progress report - month ending Oct. 2016
Sacagawea Pipeline Company, LLC