

Tesoro High Plains Pipeline Company LLC – PU-15-720
Preconstruction Conference Meeting Minutes
June 16, 2016 - 10:00 a.m. CST

Tesoro High Plains Pipeline Company LLC and the North Dakota Public Service Commission phone conference call in regard to the Pre-Construction meeting for the 1.4-mile, 12-inch crude oil pipeline project in McKenzie County.

Attendees:

Danielle Krause (Fredrikson & Byron, P.A.) – dkrause@fredlaw.com – 701-221-8700
Julie Prescott (ND PSC) - jprescott@nd.gov – 701-328-4188
Aaron Smith (Tesoro) – Aaron.R.Smith@tsocorp.com - 801-390-9977
Craig Kitchens (Tesoro) – Ct1Kitchens@yahoo.com – 361-296-4506
Duran Lucas (Tesoro) – duran.a.lucas@tsocorp.com - 801-356-3741
Tom Johnson (Ulteig) – Tom.Johnson@ulteig.com
Bob Youness (Ulteig) – Bob.Youness@ulteig.com – 913-481-6700
A.J. Delzer (Ulteig) – AJ.Delzer@ulteig.com

The participants noted their appearances for the preconstruction conference.

Julie Prescott (Commission Representative) confirmed receipt of the Certification Relating to Order Provisions and read through the Certification document, noting items of importance.

Ms. Prescott discussed the items required from Tesoro High Plains Pipeline Company LLC (“Tesoro”) prior to commencing construction, including:

1. Minutes from preconstruction call;
2. Notice of Intent to Begin Construction detailing the start date; and
3. Company representative information for landowner contact.

Ms. Prescott inquired as to any trees to be removed for the project. Tesoro noted no trees or shrubs are anticipated to be removed for the Project. Because no trees will be removed, the

Tree and Shrub Mitigation Specifications were not discussed in detail, but Ms. Prescott noted Tesoro is required to follow the specifications if the need arises.

A discussion was had as to start date for construction, which is tentatively scheduled to begin in the next two weeks. Construction is anticipated to take one and a half months to complete.

Ms. Prescott reminded Tesoro that Ulteig must be on site when topsoil is first moved, and visits were discussed. The individuals performing the inspections were discussed and contact information was exchanged. Ms. Prescott asked that GIS information and maps be provided to Ulteig.

None of the participants had any questions.

Call ended at 10:22 a.m. CST.