

Monthly Construction Status Report

08/31/16



Contact	eMail Address	Title	Office Phone	Cell Phone
Jason Stelzer	jason@paradigmmidstream.com	Manager, Land & ROW	(214) 389-8159	(817) 781-1924
Greg Hunter	ghunter@paradigmmidstream.com	Senior Project Engineer	(214) 389-8172	(214) 707-5252
Marc Westbrook	mwestbrook@setxind.com	Construction Manager	(409) 384-4278	(409) 382-8333

Extraordinary Incidents / Accidents / Injuries Summary
None

PU-15-114 16-inch Sacagawea Trunkline			
Activity	Spreads 1A & 1B	Spread 2	Spread 3
	Keene – West Side of Lake	East Side of Lake to North Reservation Boundary	North Reservation Boundary to Palermo
Footage	83,000 ft.	107,000 ft.	178,562 ft.
ROW / Grade	100%	100%	100%
String Pipe	100%	100%	100%
Bend Pipe	100%	100%	100%
Weld Pipe	100%	100%	100%
Coat Welds	100%	100%	100%
Trenching	100%	100%	100%
Lower/Backfill	100%	100%	95%
Tie-ins	100%	99%	98%
Clean Up	50%	60%	34%
HDD	100%	100%	100%
Future Activity: Continue clean up, tie ins, MLV installation, and hydro-testing			

PU-15-670 12-inch Palermo to Stanley Lateral	
Task	% Total
ROW/Top Soil Removal	100%
Lower-in/backfill	100%
Tie-ins	100%
Welding	100%
Clean-up	90%
Ditching	100%
HDD	100%
Future Activity: continue clean up.	

PU-15-744 Johnson's Corner Connector	
Task	% Total
Topsoil Removal	100%
Pipe hauling/stringing	100%
Bending	100%
Welding	98%
Coating	98%
Ditching	90%
Clean Up	65%
Lower-in/Backfill	90%
Future Activity: Continue pipeline construction	

68 PU-15-744 Filed 09/13/2016 Pages: 1
 Sacagawea Pipeline Co., Crude Oil Pipeline – month ending August 2016
 Sacagawea Pipeline Company, LLC

49 PU-15-670 Filed 09/13/2016 Pages: 1
 Sacagawea Pipeline Co., Crude Oil Pipeline – month ending August 2016
 Sacagawea Pipeline Company, LLC

113 PU-15-114 Filed 09/13/2016 Pages: 1
 Sacagawea Pipeline Co., Crude Oil Pipeline – month ending August 2016
 Sacagawea Pipeline Company, LLC