

APPROVED

DATE: 7-27-16
[Signature]

MOTION

July 27, 2016

**Public Service Commission
AML Division 2016 – Wilton Phase 2 Construction
Project**

Case No. AM-16-25

I move the Commission authorize staff to issue additional change orders to increase the amount of Contract No. AM-757-16 with B & C Concrete Pumping, Inc. by an amount up to \$198,600 for drilling and grouting, and to increase the amount of Contract No. AM-758-16 with GEOSERV, Inc. by an amount up to \$6,275 for material testing, in Public Service Commission, AML Division 2016, Wilton Phase 2 Construction, Project, Case No. AM-16-25.