



**CHANGE ORDER**  
 NORTH DAKOTA PUBLIC SERVICE COMMISSION  
 ABANDONED MINE LANDS  
 SFN 19942 (5-93)

CHANGE ORDER  
 NUMBER

**0006**

Project	2016 Wilton Ph 2 <sup>AML-757-16</sup>
Contractor	B+C Concrete Pumping, LLC
Original Contract Amount	\$1,238,475
Date	7/19/16

NO.	ITEM OF WORK	UNIT	ORIG. QUAN.	QUAN. (+) OR -	UNIT PRICE	INCREASE AMOUNT	DECREASE AMOUNTS
3	Casing	ft	3500	2000	\$5.85	\$11,700	
<b>TOTALS:</b>						\$11,700	

Explanation and/or sketch of change:  
*Adds 2000 feet of casing.*

Net Increase or Decrease to Date	\$11,700
Projected Contract Final Cost to Date	\$1,250,175

AML Project Manager	<i>William E. Dodd</i>
Date	7-19-16
Contractor	<i>Bradley C. Shelton</i>
Date	7-19-2016

**NOTE:** No increase or decrease of work is authorized unless this change order is signed by both parties prior to start or elimination of such work.