



**CHANGE ORDER**  
 NORTH DAKOTA PUBLIC SERVICE COMMISSION  
 ABANDONED MINE LANDS  
 SFN 19942 (5-93)

Project	Wilton Phase 2	CONTRACT NO.	AML-757-16
Contractor	B+C Concrete Pumping		
Original Contract Amount	\$1,238,475 <sup>00</sup>		
Date	7/28/2016		

CHANGE ORDER  
 NUMBER

0010

NO.	ITEM OF WORK	UNIT	ORIG. QUAN.	QUAN. + OR -	UNIT PRICE	INCREASE AMOUNT	DECREASE AMOUNTS
1.	Grout	Cu. Yd.	7500	+1000	<del>130<sup>00</sup></del> 135 <sup>00</sup> MB Per	<del>130,000<sup>00</sup></del> 135,000 <sup>00</sup>	MB Per
<b>TOTALS:</b>						135,000 <sup>00</sup> <del>130,000<sup>00</sup></del>	

Explanation and/or sketch of change:  
 Approval given by the Commissioners  
 at a 7/27/2016 meeting.

Net Increase or Decrease to Date	178,550 <sup>00</sup>
Projected Contract Final Cost to Date	\$1,417,025

AML Project Manager	Joan Breiner
Date	7/28/2016
Contractor	Bradley Wilson
Date	7-28-2016

**NOTE:** No increase or decrease of work is authorized unless this change order is signed by both parties and the elimination of such work.

WHITE - Contractor