



CHANGE ORDER
 NORTH DAKOTA PUBLIC SERVICE COMMISSION
 ABANDONED MINE LANDS
 SFN 19942 (5-93)

CHANGE ORDER
 NUMBER

0012

Project	Wilton Phase 2
Contractor	B + C Concrete Pumping
Original Contract Amount	1,238,475
Date	August 3, 2016

AML - 757-16

NO.	ITEM OF WORK	UNIT	ORIG. QUAN.	QUAN. (+ OR -)	UNIT PRICE	INCREASE AMOUNT	DECREASE AMOUNTS
	Drilling	foot	20,000	+3,500 ⁰⁰	\$6.50	\$22,750 ⁰⁰	
	Casing	foot	3,500	+1,000 ⁰⁰	\$5.85	\$5,850 ⁰⁰	
	Mobilization	ea	-	+ 1	\$1,000	\$1,000 ⁰⁰	
TOTALS:						29,600 ⁰⁰	

Explanation and/or sketch of change:
 Drilling on Hwy 200 near Figenskau Mine
 Approved by Commission 7/27/2016
 Special mtg.

Net Increase or Decrease to Date	\$208,150
Projected Contract Final Cost to Date	\$1,446,625

AML Project Manager	Joan Breiner
Date	8/3/2016
Contractor	Brodley Nelson
Date	8-3-2016

NOTE: No increase or decrease of work is authorized unless this change order is signed by elimination of such work.