



CHANGE ORDER
 NORTH DAKOTA PUBLIC SERVICE COMMISSION
 ABANDONED MINE LANDS
 SFN 19942 (5-93)

CHANGE ORDER
 NUMBER

0011

Project <i>Wilton Phase 2</i>
Contractor <i>GEOSERV, Inc</i>
Original Contract Amount <i>\$43,985.00</i>
Date <i>8/1/2016</i>

AML-758-16

NO.	ITEM OF WORK	UNIT	ORIG. QUAN.	QUAN. + OR -	UNIT PRICE	INCREASE AMOUNT	DECREASE AMOUNTS
	<i>Laboratory Testing</i>	<i>series</i>	<i>150</i>	<i>+26</i>	<i>118.75</i>	<i>\$3,087.50</i>	
TOTALS:						<i>\$3,087.50</i>	

Explanation and/or sketch of change:

Net Increase or Decrease to Date <i>\$3,087.50</i>
Projected Contract Final Cost to Date <i>\$47,072.50</i>

AML Project Manager <i>Joan Bruner</i>
Date <i>8/1/2016</i>
Contractor <i>Mark T. ...</i>
Date <i>8/1/2016</i>

NOTE: No increase or decrease of work is authorized unless this change order is signed by both parties prior to start or elimination of such work.