



CHANGE ORDER
 NORTH DAKOTA PUBLIC SERVICE COMMISSION
 ABANDONED MINE LANDS
 SFN 19942 (5-93)

CHANGE ORDER
 NUMBER

0004

Project	Bowman Foxhole AML
Contractor	Martin Construction Inc
Original Contract Amount	\$ 89,300
Date	October 18, 2016

NO.	ITEM OF WORK	UNIT	ORIG. QUAN.	QUAN. + OR -	UNIT PRICE	INCREASE AMOUNT	DECREASE AMOUNTS
1	Topsoil Salvage	Yds ³	5,000	-160	\$2.76		\$441.60
2	Seeding, Fertilizing, and Mulching	L.S.	1	-0.11	\$6,875.00		\$775.00
3	Earthwork	Yds ³	40,000	+3,211	\$1.25	+4,013.75	
4	Wattles	Ft	600	-300	\$5.50		\$1,650.00
TOTALS:						+4,013.75	-2,866.60

Explanation and/or sketch of change:

- Actual topsoil salvage less than contract amount
- No Seeding was completed
- Actual earthwork exceeded contract amount
- Less wattles were used

Net Increase or Decrease to Date	+ 1,147.15
Projected Contract Final Cost to Date	90,447.15

AML Project Manager	<i>Jordan Burns</i>
Date	10/18/16
Contractor	<i>[Signature]</i>
Date	10/18/16

NOTE: No increase or decrease of work is authorized unless this change order is signed by both parties prior to elimination of such work.