

Case: PU-16-189 KICK OFF MEETING MINUTES

Hess and PSC preconstruction kick off meeting Case:PU-16-189 was held by teleconference on September 8th, 2016 from 10:00-10:20 AM CDT.

Attendees Present:

- 1) Julie Prescott, jprescott@nd.gov<mailto:jprescott@nd.gov>, Compliance and Competitive Markets, North Dakota Public Service Commission, 1 (701) 328-4188
- 2) Todd Hartleben, thartleben@carlsonmccain.com<mailto:thartleben@carlsonmccain.com>, Principal Engineer, Carlson McCain, Inc., 1 (701)-595-7001
- 3) Murray Jackson, mujackson@hess.com<mailto:mujackson@hess.com>, Project Manager Pipeline Infrastructure, Hess Corporation, 1 (713) 496-6168
- 4) Nate Hagerott, nhagerott@hess.com<mailto:nhagerott@hess.com>, Team Lead Pipeline Infrastructure, Hess Corporation, 1 (701) 420-7087
- 5) Marty Koopman. mkoopman@hess.com<mailto:mkoopman@hess.com>, Construction Superintendent, Hess Corporation, 1 (701) 420-7099
- 6) Suwat Suwansathit, ssuwansathit@hess.com<mailto:ssuwansathit@hess.com>, Project Lead, Hess Corporation, 1 (701) 420-7130
- 7) Ed Prince, eprince@hess.com<mailto:eprince@hess.com>, Legal - Onshore, Regulatory & Bakken Midstream, Hess Corporation, 1 (713) 496-6324

Minutes

- The meeting was kicked off by Nate Hagerott with introductions at 10:00 AM CDT.
- Ms Julie Prescott referred to the e-mail dated Wed 9/7/2016 3:59 PM CDT, RE: ETP Pipeline – Preconstruction Kick-off meeting, making note of attachment “PU-16-189 Hess.pdf”
- Ms Prescott addressed that Hess agrees to Rules and Regulations set forth by certification relating to order provisions transmission facility siting. Julie read through Items 1- 40.
- Ms Prescott . addressed the attendees with any comments or questions to these provisions. Marty Koopman asked for clarification to Todd Hartleben if the third party monitoring is strictly environmental monitoring or agricultural as well. Todd replied that they are not agricultural monitors.
- Hess will provide Todd H. with Hess specific training requirements needed to obtain site access.
- Hess will provide Todd H. with GIS shape files for the project.
- Hess will engage Todd H. with scheduled activities to perform monitoring activities.

- No further comments or questions. The meeting was ended at 10:20 AM CDT.