



Thunder Spirit II Wind Weekly PSC Update

Case #: PU-17-192

Week Ending 08/31/2018

Civil work on roads and around turbine bases is 94% complete.

Work is ongoing to inspect and commission turbines.

Collection lines 5 & 6 are complete, connection of line 5 is ready and waiting to be tested.

Work on cleaning and final major component assembly is wrapping up.

Turbine 44 is awaiting a decision on repair or replacement of damaged tower section.

No injuries.

No environmental spills or issues.

Workforce:

ALLETE Clean Energy - 3

Wanzek - 35

Wanzek's Sub-Contractors - 7

Nordex - 15