

PSC Pre-Construction Meeting Minutes
Keene Oil Gathering Line Conversion PU-18-24
April 23, 2019

Meeting was called to order at 9:00 AM, April 23, 2019 at Minot Hess Office as well as conference call. Attendees were as follows:

Patrick Fahn: PSC, Director, Public Utilities Division, pfahn@nd.gov, 701-328-4077
Jaimee Antognazzi: Keitu, Operations Manager, jantognazzi@keitu.com, 701-667-1808 Ext # 105
Clay Anderson: Hess, Project Lead, cmanderson@hess.com, 701-420-7008
Vicky Sund: Hess, Regulatory Manager, vsund@hess.com, 701-420-7020
Chela Demke: Hess, Regulatory Sr. Analyst (scribe), cdemke@hess.com, 701-420-7077
Russell Scott: Hess, Construction Supervisor, rscott@hess.com, 701-240-7947
Dustin Adams: Minnesota Limited, Superintendent, Dustin.adams@mnlimited.com, 612-240-0210
Shawn Moe: River Basin Contracting, Project Manager, shawnm@riverbasin.net, 702-353-4286
Cameron Lackey: River Basin Contracting, cameronl@riverbasin.net, 701-651-7284

Patrick Fahn read the Certification Relating to Order Provisions, substituting Hess where applicable. Comments or questions were made on the following bullet points of the certification:

- 3. Hess will file county permits with today's minutes including Approach Permit and Building Permit Waiver Application
- 9. Hess will send weekly construction report to PSC as the primary recipient, including Jaimee & Patrick.
- 18. Hess will reseed areas of disturbance per the Natural Resources Conservation Service recommendation and any landowner requirements.
- 20. Tree & shrub mitigation previously submitted and approved by PSC for pipeline. No change with Booster Station.
- 23. Company representative is Meghan Bratvold, Sr. Negotiator Land (701.420.7007).
- 26. Any recordable injuries must be reported to the Commission.

Reviewed Findings of Fact, Conclusions of Law and Order requirement regarding spill notification (Order Section #6).

No further questions or comments by participants. Meeting adjourned.