

**ONEOK Bakken Pipeline, L.L.C. Demicks Lake Pipeline
Project Monthly Construction Progress Report**



Period: June 14, 2019 - July 16, 2019

Case No. PU-18-399

Contact List	Name	Company	Phone
Project Manager	Blake Holland	ONEOK	(918) 732-4888
Environmental Project Manager	Edwin Zedaker	ONEOK	(918) 595-1783
Construction Director	Rex Ramage	ONEOK	(918) 588-7519
Constr. Coordinator Spreads 1, 2 & 3	Dub Jeffrey	ONEOK	(903) 815-7944
Chief Inspector Spread 1	Kelly Hawkins	Onshore QCS	(918) 650-2025
Chief Inspector Spread 2	Rob Jeffrey	Onshore QCS	(903) 271-9803
Chief Inspector Spread 3	Corky Harper	Onshore QCS	(817) 999-0094
Environmental Inspector	Robert Herrmann	ERM	(801) 707-6766
Environmental Inspector	Curtis Boykin	ERM	(870) 310-3873

Project Description

The Demicks Lake Pipeline Project is a new, 20-inch-diameter steel NGL pipeline that originates at the ONEOK Rockies Midstream, L.L.C.'s Demicks Lake Natural Gas Processing Plant in McKenzie County, North Dakota, and extends to the southwest to terminate in Richland County, Montana at a planned interconnection with a ONEOK affiliate planned pipeline.

Milestone	Footage Completed	% Complete	Footage Complete (Since Last Report)	% Complete (Since Last Report)
Right of Way Clearing	322,779	80%	154,996	38%
Right of Way Grading	313,409	77%	150,826	37%
Stringing	286,185	71%	156,846	39%
Bending	274,456	68%	213,850	53%
Welding	255,642	63%	202,459	50%
Coating	227,497	56%	191,637	47%
Ditching	150,981	37%	140,981	35%
Lowering	123,154	30%	120,221	30%
Backfill	121,081	30%	121,081	30%
Tie-in	9,400	2%	9,400	2%
Hydro test	0	0%	0	0%
Right of Way Cleanup	0	0%	0	0%

Activity for the Month

Primary activities for this period included: ROW clearing, ROW grading, pipe stringing, pipe bending, mainline welding, coating of girth welds, ditching, pipe lowering in, tie-in welding, backfilling and road bore and HDD set up.

Comments

Spread 3 construction is anticipated to begin in July or August. All Spread 3 documentation will be filed with the PSC prior to any construction activity, and PSC inspectors will be notified prior to starting ground clearing and soil segregation activities.

Name	Report Date
Blake Holland	7/16/2019