

## Hamre, John G.

---

**From:** Tammy Schwenn <Tammy.Schwenn@edf-re.com>  
**Sent:** Monday, May 17, 2021 12:34 PM  
**To:** -Info-Public Service Commission; Fahn, Patrick J.  
**Cc:** John Papasergia; Craig Moller (Consultant); Matt H. Retka - Wink Wenke Associates (mretka@wenck.com); Sara Bergan; Bring, Mark; Harvey McMahon; Chris Harris; Westergard, Carol  
**Subject:** Case No PU-19-144 Merricourt Wind Project

**\*\*\*\*\* CAUTION:** This email originated from an outside source. Do not click links or open attachments unless you know they are safe. **\*\*\*\*\***

RE: Case #PU-19-144  
Merricourt Wind Project  
6510 88<sup>th</sup> St SE  
Kulm, ND 58456  
May Update

Please be advised that crews are arriving this week to begin spring reclamation work as weather permits. The plan is to complete this work by mid-summer. I will continue to update as work progresses.

Please contact me with any questions.

Thank You,

Tammy Schwenn  
Construction Coordinator

(701) 269-4405

[Tammy.Schwenn@edf-re.com](mailto:Tammy.Schwenn@edf-re.com)