

Hamre, John G.

From: Tammy Schwenn <Tammy.Schwenn@edf-re.com>
Sent: Tuesday, June 8, 2021 1:19 PM
To: -Info-Public Service Commission
Cc: 'Matt H. Retka'; sara.bergan; Harvey McMahon; mbring; John Papasergia; David Cliff; Westergard, Carol; Chris Harris; Devon Olson; Craig Moller (Consultant)
Subject: Case No. PU-19-144 May 2021 Update

***** **CAUTION:** This email originated from an outside source. Do not click links or open attachments unless you know they are safe. *****

RE: Case # PU-19-144
Merricourt Wind Project
6510 88th St SE
Kulm, ND 58456

Please see below for the May Monthly Construction Update at Merricourt Wind Project. Reclaim work should pick up in June, please let me know if you have any questions.

Safety: No property damages or injuries occurred.

Manpower: 5 Wanzek Crew members

Work Performed: Wanzek mobilized a crew with trucks, trailers, skidsteer and silt fence installer to Merricourt during May. The site conditions were dry and the crew was able to travel a good portion of the site and perform maintenance to BMPs, remove BMPs (where not necessary) and install new BMPs as well to combat erosion control. The fencing subcontractor met out on site in May with TJ to discuss Kungel fence work and timing of the work.

Thank You,

Tammy Schwenn
Construction Coordinator

(701) 269-4405

Tammy.Schwenn@edf-re.com