

May 24, 2019

Memorandum for Record

Executive Secretary
North Dakota Public Service Commission
600 East Boulevard Ave, Dept 408
Bismarck, ND 58505-0480

RE: Response to ND One-Call Complaint

NORTH DAKOTA ONE CALL TICKET NUMBERS: 19040190, 19040191, and 1904092.

Project: Minot NW Highway 83 Bypass – NDDOT Project SOIB-4-083(143)921

Ms. Teresa Sundsbak, Manager of North Prairie Rural Water District (NPRWD), requested a meeting with her and their engineer at their office as the morning of Monday, May 6, 2019 as she was requesting clarification on a borrow order. I shared with her that I had meetings all day and a later date would work better for us. I also notified her she was welcome to attend the public meeting for the Utilities the Prime Contractor for this project, Mayo Construction, was having at 1:00 p.m. on May 7, 2019. After talking to our Project Manager, Morris Holen, we agreed to rearrange our schedules to accommodate the May 6 morning meeting with NPRWD.

On the morning of Monday May 6, 2019, Morris, Joe Brown, and I meet with Ms. Sundsbak, NPRWD's engineer, Justin Andre (NPRWD's Operations Manager) and several other NPRWD personnel at their office. We covered the area in which we would get the borrow, the Engineer reviewed their maps with us to show us where their lines were on the proposed borrow site and we discussed areas we would avoid along with methods we would use to avoid damaging any lines in the area in which we would use.


The following day, May 7, 2019, there was a public meeting with the utility companies impacted by the project and any areas of concern were discussed. NPRWD attended this utility meeting but did not express any concerns or provide comments during the meeting. Checking our files, we do not even have any record of them being at the meeting. Because of this, I believed there were no longer any concerns as all issues had been addressed and resolved.

On May 15, 2019, Farden Construction submitted a respot request through the North Dakota One-Call system for the One-Call that had been placed for the north end of the project. This is a standard operating procedure to ensure all locate requests remain active throughout the duration of projects. On the morning

of May 17, 2019, I received a telephone call from Brady Carpenter with NPRWD regarding the respot for the One-Call inquiring if the white lining was up for the project. I replied that I did not have white lining but the project staking was up and asked him to stake within those limits per the One Call request.

After the telephone call with Brady Carpenter, I checked with the Contracted Surveyors for the project, Hollybeck, and was informed the project limit staking for the project had been completed on May 14, 2019 as provided for in N.D.C.C. 49-23-04. Excavation 2. Site Identification.

Sincerely,

A handwritten signature in blue ink, appearing to read "R. Rostad", with a long horizontal line extending to the right.

Ryan Rostad,
Project Manager