



Weekly Construction Progress Report

Case #: PU-19-283
Project: Bear Creek II
Week Ending: March 22, 2020

Title	Name	Company	Office Phone	Cell Phone
Site Manager	Garrett Lyssy	OPD	---	281-371-5946
Const. Mgr.	Mike Hall	OPD	---	281-739-3486
Proj. Manager	Jeff Hammond	ONEOK	918-246-4701	918-740-7666

Brief Description of Week's Activities
Bear Creek II: Continue to dig and pour foundations. Continue tying rebar. Continue to receive equipment at site. Continue mechanical welding. Continue setting equipment.

Significant Work Activity for Next Week
Bear Creek II: Continue foundations. Continue drilling piers and tying rebar. Continue to receive equipment to site. Continue piping welding. Continue setting equipment.

Bear Creek Completion Percentiles	
Bear Creek II	
Description	% Complete
Overall Construction	48%
Civil	77%
Mechanical	42%
I&E Installation	1%

Project Site Safety
None

Comments
None

Signatory	Date
Jeff Hammond	3/27/20