



Weekly Construction Progress Report

Case #: PU-19-283
Project: Bear Creek II
Week Ending: April 12, 2020

Title	Name	Company	Office Phone	Cell Phone
Site Manager	Garrett Lyssy	OPD	---	281-371-5946
Const. Mgr.	Mike Hall	OPD	---	281-739-3486
Proj. Manager	Jeff Hammond	ONEOK	918-246-4701	918-740-7666

Brief Description of Week's Activities

Bear Creek II: Continue to dig and pour foundations. Continue tying rebar. Continue to receive equipment at site. Continue mechanical welding. Continue setting equipment.

Significant Work Activity for Next Week

Bear Creek II: Continue foundations. Continue drilling piers and tying rebar. Continue to receive equipment to site. Continue piping welding. Continue setting equipment.

Bear Creek Completion Percentiles

Bear Creek II	
Description	% Complete
Overall Construction	50%
Civil	79%
Mechanical	43%
I&E Installation	6%

Project Site Safety

None

Comments

None

Signatory	Date
Jeff Hammond	4/17/20