



Weekly Construction Progress Report

Case #: PU-19-283
Project: Bear Creek II
Week Ending: April 26, 2020

Title	Name	Company	Office Phone	Cell Phone
Site Manager	Garrett Lyssy	OPD	---	281-371-5946
Const. Mgr.	Mike Hall	OPD	---	281-739-3486
Proj. Manager	Jeff Hammond	ONEOK	918-246-4701	918-740-7666

Brief Description of Week's Activities
Bear Creek II: Continue to dig and pour foundations. Continue tying rebar. Continue to receive equipment at site. Continue mechanical welding. Continue setting equipment.

Significant Work Activity for Next Week
Bear Creek II: Continue foundations. Continue drilling piers and tying rebar. Continue to receive equipment to site. Continue setting equipment. Begin effort to ramp down paused construction and start preservation efforts

Bear Creek Completion Percentiles	
Bear Creek II	
Description	% Complete
Overall Construction	50%
Civil	79%
Mechanical	43%
I&E Installation	6%

Project Site Safety
None

Comments
On April 28, 2020 the following announcement was issued: ONEOK has paused the majority of construction activities on the following projects, which can be restarted quickly when drilling activity resumes: The 200 million cubic feet per day (MMcf/d) Bear Creek natural gas processing plant expansion and related infrastructure in the Williston Basin.



<https://ir.oneok.com/news-and-events/press-releases/2020/04-28-2020-211612087>

Signatory	Date
Jeff Hammond	4/17/20