

Hamre, John G.

From: Melinda Elliss <melinda.elliss@whiting.com>
Sent: Wednesday, June 29, 2022 11:29 AM
To: -Info-Public Service Commission
Cc: Renfandt, Adam L.; Matt Schaible; Bradley Nelson; Chad Pittsley; Jacob Parker; Laura Bird
Subject: Case No. PU-19-369

***** **CAUTION:** This email originated from an outside source. Do not click links or open attachments unless you know they are safe. *****

Hello,

The purpose of this email is to update our formal intent to start construction on the Robinson Lake Oil Conditioner Expansion to 65k.

The Mechanical Contractor will be mobilizing on site 7/5/22. The majority of the first week will be spent on a safe start meeting and pre-fabbing equipment. Construction will fully kick off the week of July 11th with demo'ing equipment and foundations. Pulling the foundations will be the first soil disturbance, and so we will be coordinating the onsite inspection with Matt Schaible at that time. Our expectation is Mechanical Labor and Electrical Labor will continue through the end of August, with commissioning and Pre Startup Safety Review (PSSR) efforts into mid-September.

Please let me know if any additional information is required at this time.

Thanks,

Melinda Elliss
Facilities & Construction Manager
Whiting Petroleum Corporation
and its wholly owned subsidiary
Whiting Oil and Gas Corporation
1700 Lincoln Street, Suite 4700
Denver, CO 80203
Direct (303) 390-4105
Cell (303) 909-2469
melinda.elliss@whiting.com
www.whiting.com

The information contained in this message may be privileged and confidential and protected from disclosure. If the reader of this message is not the intended recipient, you are hereby notified that any dissemination, distribution or copying of this communication is strictly prohibited. If you have received this communication in error, please notify us immediately by replying to this message and deleting it from your computer.