

Casey A. Furey
100 West Broadway, Suite 250
P.O. Box 2798
Bismarck, ND 58502-2798
701.223.6585
cfurey@crowleyfleck.com

March 9, 2021

Via Electronic Mail

Mr. Steve Kahl
Executive Director
North Dakota Public Service Commission
600 E. Boulevard, Dept. 408
Bismarck, North Dakota 58505-0480
ndpsc@nd.gov


**In re: Northern Divide Wind, LLC
Northern Divide Wind Energy Center
Northern Divide 345-kV Transmission Line
Case Nos. PU-19-376 & PU-19-377
Our Matter No. 035218-000045**

Dear Mr. Kahl:

On behalf of Northern Divide Wind, LLC, please find enclosed for filing in Case Nos. PU-19-376 and PU-19-377, Northern Divide Wind, LLC's Final Monthly Construction Report for February 2021.

Please feel free to contact me with any questions.

Sincerely,



Casey A. Furey

CAF/lh
Enc.

cc: Tracy Davis (via e-mail)
Jerry Lein (via e-mail)
Pat Fahn (via email)
Karine Finken (via e-mail)
Jaimee Antognazzi (via e-mail)

189 PU-19-377 Filed 03/09/2021 Pages: 2
Northern Divide Wind Construction Progress Report - Feb. 2021
Northern Divide Wind, LLC

**STATE OF NORTH DAKOTA
PUBLIC SERVICE COMMISSION**

**Northern Divide Wind, LLC
Northern Divide Wind Energy Center
Burke County**

Case No. PU-19-376

**Northern Divide Wind, LLC
Northern Divide 230 kV Transmission Line
Burke and Mountrail County**

Case No. PU-19-377

Northern Divide Wind, LLC February 2021 Construction Report

Northern Divide Wind, LLC (Northern Divide Wind) did not undertake any additional construction work during February 2021. Project reclamation and restoration work will resume in the spring when weather permits.

Safety: The project had no recordable injuries or first aid events to report in February 2021. Before construction and restoration begins, Northern Divide Wind's Engineering, Procurement, and Construction (EPC) contractors will remind workers to stay focused on the task at hand and to focus on safety. The One Call system will be used prior to any work that will break the surface of the ground.

Environmental: All work regarding the maintenance of roads and best management practices (BMP) is on hold until next spring due to freezing weather in the Project Area. At that point, Northern Divide Wind's contractor (Environmental Consulting and Technology, Inc. (ECT)) will return and resume work. ECT is continuing to coordinate with landowners regarding replanting. The Tree and Shrub Mitigation Plan is being drafted concurrently and will be finalized upon completing initial landowner coordination.

Turbines: All 74 turbines are complete, and the process of commissioning, reliability testing, and final turnover to NextEra Energy Resources, LLC operations has been completed for all turbines.

Civil: Final road and reclamation work will be conducted in the spring of 2021.

O&M Building is complete. Any reclamation will be completed in the spring.

Substation: Reclamation will be completed in the spring.

Transmission Line: The transmission line activities include cleaning up the right of way. Any additional reclamation will be completed in the spring.