



**CHANGE ORDER**  
**NORTH DAKOTA PUBLIC SERVICE COMMISSION**  
**ABANDONED MINE LANDS**  
SFN 19942 15-93)

CHANGE ORDER NUMBER **2021-RWE-1**

Project	2021 Beulah/Zap Phase 16 Material Testing AML Project
Contractor	Geoserv, Inc.
Original Contract Amount	\$20,800.00
Date	June 16, 2021

NO.	ITEM OF WORK	UNIT	ORIG. QUAN.	QUAN. + OR -	UNIT PRICE	INCREASE AMOUNT	DECREASE AMOUNTS
1	Field Representative	Hour	200	+20.75	\$60	\$1,245	
2	Laboratory Testing	Series	60	-2	\$55		\$110
3	Extra Testing on Foamed Sand	Lump <i>some</i> <i>Sum</i>	0	+1	\$471	\$471	
<b>TOTALS:</b>						<b>\$1,716.00</b>	<b>\$110.00</b>

Explanation and/or sketch of change:

**NO. 1 - Increase the Quantity for Field Representative Hours.**

**NO. 2 - Reduce the Quantity for Laboratory Testing Series.**

**NO. 3 - Add extra testing on foamed sand sample.**

Net Increase or Decrease to Date	\$1,606.00	} RWE
Projected Contract Final Cost to Date	\$22,416.00	
	\$22,406.00	

AML Project Manager	<i>Pats Edison</i>
Date	<i>10/8/2021</i>
Contractor	<i>Geoserv, Inc.</i>
Date	<i>10-8-2021</i>

**NOTE: No increase or decrease of work is authorized unless this change order is signed by both parties prior to start or elimination of such work.**

WHITE - Contractor      PINK - Administrative      BLUE - Project Manager      CANARY - Agency