



MONTHLY CONSTRUCTION PROGRESS REPORT

Case #: PU-21-150				
Project: Dakota Carbon Pipeline				
Report Prepared by: Tyler Schilke				
Reporting Period: 12/1/21 – 12/31/21				
Title	Name	Company	Phone	Email Address
Project Coordinator	Tyler Schilke	Basin	701-557-5119	tschilke@bepc.com
Project Lead Engineer	Jeffrey Schuetzle	Basin	701-557-5116	jschuetzle@bepc.com
Pipeline Engineer	Hunter Eslinger	DGC	701-873-6511	heslinger@bepc.com
Senior Project Manager	Leif Lindahl	Sargent and Lundy	720-891-6570	leif.l.lindahl@sargentlundy.com
Site Manager	Brion Larson	Sargent and Lundy	402-630-4932	brion.larson@cris.inc
Construction Manager	Ron Cornett	Willow Creek Companies	970-403-2230	ronc@willowcreekcompanies.com
Project Safety & Environmental				
No near misses or safety incidents in December All environmental control devices installed / Maintained per SWPPP				
Construction Progress				
Site cleanup and winterization activities were completed on December 3 and construction has been paused for the winter season.				
Scheduled Activities				
Resume construction activities when conditions permit in the Spring 2022.				
Comments				