

Case #: PU-21-150

Project: Dakota Carbon Pipeline

Report Prepared by: Tyler Schilke

Reporting Period: 9/1/22 – 9/30/22

Title	Name	Company	Phone	Email Address
Project Coordinator	Tyler Schilke	Basin	701-557-5119	tschilke@bepc.com
Project Lead Engineer	Jeffrey Schuetzle	Basin	701-557-5116	jschuetzle@bepc.com
Pipeline Engineer	Hunter Eslinger	DGC	701-873-6511	heslinger@bepc.com
Senior Project Manager	Leif Lindahl	Sargent and Lundy	720-891-6570	leif.l.lindahl@sargentlundy.com
Site Manager	Brion Larson	Sargent and Lundy	402-630-4932	brion.larson@cris.inc
Construction Manager	Shane Reid	Precision West	601-441-8026	mireid@precisionwest.com

Project Safety & Environmental

- No near misses or safety incidents during the reporting period
- All environmental control devices inspected and installed/maintained per SWPPP

Construction Progress

- Precision West demobilized from site.

Scheduled Activities

- No further construction is scheduled for 2022.
- Precision West will mobilize to the site in the summer of 2023 to complete the remaining construction scope of laterals 3-6 and to construct laterals 1 and 2.
- Compressor station tie-ins and commissioning will occur following construction completion.

Comments

- *Given there will be no site activities for several months, we will suspend the submittal of monthly progress reports until construction resumes during summer 2023.*