



CHANGE ORDER
NORTH DAKOTA PUBLIC SERVICE COMMISSION
ABANDONED MINE LANDS
 SFN 19942 (5-93)

Project	2022 Garrison Phase 5 AML Project
Contractor	Earth Energy & Water Systems, Inc.
Original Contract Amount	\$735,500.00
Date	Original contract date: 6/6/2022

CHANGE ORDER NUMBER 2022-RWE-08

Contract number: AM-864-22

NO.	ITEM OF WORK	UNIT	ORIG. QUAN.	QUAN. + OR -	UNIT PRICE	INCREASE AMOUNT	DECREASE AMOUNTS
1.	Grout Injection	Cubic Yard	2,000	139	\$264	\$36,696.00	
TOTALS:						\$36,696.00	

Explanation and/or sketch of change:

More grout is required to fill the holes in the ditch of McLean County Highway 15 than was anticipated when the project was bid.

20 AM-22-21 Filed 09/22/2022 Pages: 1
 Change Order RWE-08_Grout - electronic only
 Earth Energy & Water Systems
 Donovan Meuchel

Net Increase or Decrease to Date	\$37,696.00
Projected Contract Final Cost to Date	\$773,196.00

AML Project Manager	<i>Paul Edison</i>
Date	<i>9/22/22</i>
Contractor	<i>Donovan Meuchel</i>
Date	<i>9-22-22</i>

NOTE: No increase or decrease of work is authorized unless this change order is signed by both parties prior to start or elimination of such work.

WHITE - Contractor

PINK - Administrative

BLUE - Project Manager

CANARY - Agency